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For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at this 
address. 
 

Department/Agency: Office of Electronic Services 
Name of Project:  LouisianaMAP 
LTIF Log No.:  02-010 
Project Coordinator: Ed Leachman 
 
Project Status:   
 Date:   September 2, 2004 
 Percent Complete: 97 % 
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Plan 10 20 40 50 65 75 90 100 100 100 
Actual 10 15 25 38 55 65 85 95 96 97 

 
 
Explanation:  Since the Geospatial Portal was launched in November, 2003 there has been significant user 
feedback and suggestions.  Many of the suggestions have already been incorporated such as increasing the 
size of the printable custom map or image.  Work currently underway to better integrate the pubic boat 
launch information should be completed by October 2004.  In addition, the initial Map Academy was 
conducted in April 2004 in conjunction with the RSGIS conference in Lafayette. 
 
The  I-Team segment of this project has been an outstanding success.  The I-Team plan that was released in 
September, 2003 is the cornerstone of GIS needs and strategies for Louisiana.  Through the I-Team 
organization and process, Louisiana will be able to consolidate the needs for GIS information, services, and 
technology to address the state’s priorities.  An updated I-Team report has been completed and will be 
submitted to the Governor in September 2004.  Meanwhile, the I-Team Executive Order will be replaced 
with a new Executive Order, drafted in August 2004, that establishes LouisianMAP as the central focus for 
GIS in the state.   The key elements of this new focus are incorporated in the September 2004 I-Team 
report. 

 
Following are the project accomplishments to date: 
 

 State I-Team Coordinator selected.  This has become a permanent position that is staffed by 
the GIS Council. 

 
 Agreements executed with LSU for First and Second year technical support to the I-Team 

effort  
 

http://www.state.la.us/ltif/ltifmem.htm
http://www.state.la.us/ltif/ltifmem.htm


 I-Team workgroups all established and functional. The following URL   http://lagic.lsu.edu/I-
team/groups.asp provides an organizational structure for the I-Team and shows the 
participants of each working group. 

 
 “As-Is” status of Louisiana Framework Layers collected by the respective working groups 

and incorporated in  the I-Team Plan. 
 
 Interim I-Team requirements collection tools installed.  An overview of the requirements 

process is presented at URL http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-
REQUIREMENTS-20020516-00.ppt 

 
 Software product was selected for the Requirements management tool for the LouisianaMAP 

geospatial portal. 
 
 First and second Annual Governor’s reports submitted in October 2002 and  September 2003 

respectively..  
 
 I-Team plan was completed and released with Report to the Governor in September 2003.  A 

copy of the plan may be accessed at Louisiana I-Team Plan (v1.0) 
 
 Formal I-Team Plan release and review was held during GIS Week on November 20, 2003  

 
 Professional Services agreement executed to provide additional technical support to the portal 

development  
 
 Functional description for LouisianaMAP portal developed 

 
 Technical architecture for LouisianaMAP developed 

 
 Portal prototyping conducted at LAGIC 

 
 Web services available through the Portal and for Imagery integration have been developed 

under Professional Services agreement.  These web services are consistent with the functional 
requirements described in the functional description. 

      
 The LouisianaMAP Portal hosting strategy was revised back to that proposed in the original 

TIF proposal; hosted on state operated equipment at a state facility.  Hardware and software 
procurement consistent with this strategy was completed in September and October 2003 and 
the facility was activated at Office of Computing Services in October 2003. 

 
 LouisianaMAP Geospatial Portal was launched in November 2003.  It can be viewed at 

www.louisianamap.gov  
 

 LouisianaMAP average utilization has increased from 700 sessions to nearly 1,000 session per 
workday (27,000 sessions per month) since it was originally launched in December 2003.  
The average number of images/maps displayed has increased accordingly to over 250,000 
images/maps downloaded  for viewing per month. 

 
 Key enhancements to the original operational baseline based on user feedback are being 

continually added 
 

 Began conducting LouisianaMAP Academy in April 2004 
 

 Key planning session in June 2004 set the direction for the follow-on to the I-Team activities 
based on the I-Team Plan recommendations.   

  

http://lagic.lsu.edu/I-team/groups.asp
http://lagic.lsu.edu/I-team/groups.asp
http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-REQUIREMENTS-20020516-00.ppt
http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-REQUIREMENTS-20020516-00.ppt
http://lagic.lsu.edu/I-Teams/Steering Committee/2003/I-Plan/ITEAM-sp-steering-20031120-00.pdf
http://www.louisianamap.gov/


 A new Executive Order was drafted in August 2004 to align activities GIS in Louisiana under 
a consolidated approach entitled LouisianaMAP. 

 


